CAPITAL IMPROVEMENTS PROGRAM 2004 PROJECT SCHEDULE

larger 1500 gpm to 2000 gpm production capacity well.

PROJECT NO. PROJECT TITLE:
WA0204 WOODCHESTER WATER PLANT REPLACEMENT WELL
DESCRIPTION

Abandon, plug and replace the two small onsite wells (nos. 1 and 2) with a combined production capacity of 700 gpm with

PROJECT MANAGER (S)
Pete Polito, Public Works Contract Administrator/Project Manager

CONSULTANT (S) Van De Wiele Engineering, Inc.

CONTRACTOR (S)

BUDGET AMOUNT  $80,000

PROJECT COSTS BUDGET ACTUAL

Preliminary Engineering

Report 7,500 7,500
| Land/Right-of-Way |
| Design/Surveying 72,500 |
|
|

| Equipment and Furniture

|
|
| Construction ‘
|
|

| Contingency

TOTAL COSTS 80,000 ‘
PROJECT SCHEDULE PROPOSED [ RevisED [ ACTUAL
Preliminary Engineering
Report 08/02-01/03 | 08/02-06/03 07/03
| Land/Right-of-Way ‘ | |
| Design/Surveying | 07/03-03/04 | 08/04-06/05 |
| Bid ‘ | |
| Construction ‘ FY2006 | |
| |

| Equipment & Furniture

COMMENTS

Design deferred due to deferral of construction funding until FY2006
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